

5/16/06 I am pleased to advise you that the site plan application was submitted to the planning commission yesterday, May 15th. We will hear from them next week. The Planning Commission meeting is set for June 5th and DRC meeting to review building and site design is set for June 6th. DRC final meeting will be June 20th. Hopefully, we will get the building permit by Gurburb. We will have our construction document completed with site plan and landscaping plan this week. We are just waiting for any changes that planning commission might suggest us. Once we incorporate those changes, we will start bidding process for the building.
Pritpal S. Bansal

5/9/2006 We got the Special Use Permit approval from Bartlett City. We are now filing next week for DRC. Thanks for everyone's effort. Special to Suresh & Cindy Lekhy for brining trops to the city hall to support this community effort. Lot of work ahead, get ready. Pritpal

Gurdwara Building Permit Time Line

Mid South Sikh Sabha • Gurdwara Building Permit Time Line

March 14, 2006

Pritpal,

The following is our schedule for completion of the Construction Documents:

03/13/06 Application for Special Use Permit
COMPLETED

03/21/06 100% Construction Documents
COMPLETED

***Owner to procure Bids from General Contractors.*

04/03//06 Bartlett Planning Commission Meeting • Special Use Permit
COMPLETED

04/11/06 Public Hearing - 1st Reading
COMPLETED

04/25/06 Public Hearing - 2nd Reading
COMPLETED

05/09/06 Public Hearing • Special Use Permit
COMPLETED

There are two conditions among others that we must clear before the city will consider our application for "Special Use Permit".

1. The city has told us that we can't put septic tank on this re-zoned Residential Estate. We will have to hook up with the sewer system that is in the subdivision behind us. The nearest point as far as we know is about 1200 feet away from our property. It costs roughly \$30 per foot to get hooked up. We are investigating this possibility as we speak.

2. We will be required to put and pay for a new fire hydrant with on our property. We are investigating the cost.

We will have to clear these two hurdles before March 13th. That is our "Special Use Permit" filing date. The city will still hold a public hearing on the "Special Use Permit". Our architect suggests that we do a PR campaign in the new Gurdwara neighborhood, especially with the Church adjacent to our property.

I need help from the executive committee to put a PR delegation and schedule together as soon as possible. We did not have to do any of this six months ago, but we will overcome these hurdles as Waheguru will bless his own project.

Thanks a lot and Kind Regards,

Pritpal S. Bansal
Director - Market Driven Retailing
Orgill, Inc.
Phone 901-754-8850 Ext. 554
Fax 901-522-6174